
Chiasson, Jim, NMENV 

From: 

Sent: 

To: 

Cc: 

Jahan.Nasim@epamail.epa.gov 

Monday, March 29, 2010 12:30 PM 

Brasier.Eileen@epamail.epa.gov 

Chiasson, Jim, NMENV 

Subject: Fw: XP-966571-01 Final Reimbursement Request and close-out Documents 

Attachments: do1.scanner@state.nm.us_201 00329 _085802. pdf 

Dear Eileen: 

Page 1 of2 

I have reviewed and accepted the recommendation from the delegated State Project Officer for the City 
of Ruidoso Down ( XP- 966571-01) grant final payment request in the amount of $7,215.00 dollars. 
Please release this final grant funds to this recipient .. All close out documents are also included in the 
attached document..Let me know if you have any questions .. 

Thank you, 

Nasim Jahan 
Water Infrastructure Project Engineer 
U.S. EPA Region 6 
Dallas, TX 
Ph: 214-665-7522 
Fax: 214-665-6490 

-----Forwarded by Nasim Jahan/R6/USEPA/US on 03/29/2010 01:25PM -----

To: Nasim Jahan/R6/USEPA/US@EPA 
From: "Chiasson, Jim, NMENV" <jim.chiasson@state.nm.us> 
Date: 03/29/2010 09:57AM 
cc: Gene Wossum/R6/USEPA/US@EPA 
Subject: XP-966571-01 Final Reimbursement Request and close-out Documents 

Nasim: 

Please find attached the Final Reimbursement Request and all pertinent 
required EPA closeout documents for the above referenced STAG Grant for 
the Ruidoso WWETP Phase lA Sludge Handling Facility. 

Upon your review and approval, please make payment to the City of 
Ruidoso Downs for the remainder of the grant ($7,215.00). Please inform 
me of your final approval via email. When I receive it, I will send out 
the technical files to you at EPA per our administrative agreement. 

If you should have any questions about the reimbursement request or any 
of the closeout documents 1 please feel free to contact me. 

Jim Chiasson, P.E. 

Technical Services Manager 
New Mexico Environment Department 
Construction Programs Bureau 
5500 San Antonio NE 

3/29/2010 



Albuquerque, NM 87109 
(505) 222-9570 (office) 
(505) 470-6385 (cell) 
(505) 222-9510 (fax) 

-----original Message-----
From: dol.scanner@state.nrn.us [mailto:dol.scanner®state.nrn.us] 
Sent: Monday, March 29, 2010 8:58 AM 
To: Chiasson, Jim, NMENV 
Subject: Scanned image from MX-M550N 

DEVICE NAME: NM Environmental Dept 
DEVICE MODEL: MX-M550N 
LOCATION: Front Office 

FILE FORMAT: PDF MMR(G4) 
RESOLUTION: 300dpi X 300dpi 

Attached file is scanned image in PDF format. 
Use Acrobat(R)Reader4.0 or later version, or Adobe(R)Reader(TM) of Adobe 
Systems Incorporated to view the document. 
Acrobat(R)Reader4.0 or later version, or Adobe(R)Reader(TM) can be 
downloaded from the following URL: 
Adobe, the Adobe logo, Acrobat, the Adobe PDF logo, and Reader are 
registered trademarks or trademarks of Adobe Systems Incorporated in the 
United States and other countries. 

http://www.adobe.com/ 

Page 2 of2 

Confidentiality Notice: This e-mail, including all attachments is for the sole use 
of the intended recipient{s) and may contain confidential and privileged 
information. Any unauthorized review, use, disclosure or distribution is 
prohibited unless specifically provided under the New Mexico Inspection of Public 
Records Act. If you are not the intended recipient, please contact the sender and 
destroy all copies of this message. -- This email has been scanned by the Sybari -
Antigen Email System. 

3/29/2010 



RDSTAG XP-966571-01 

--------- -- ----------

BUDGET DRAWDOWN#1 DRAWDOWN#2 
Funds Remaining 9/16/2009 Tatsch #13A 

Description STAG Spent to Date 3/9/2010 
Administrative and Legal $0.00 
Architectural and Engineerin $0.00 $0.00 $0.00 
Other Prof Service Fees $0.00 $0.00 $0.00 
(grants ad min, survey, 
demo) 

Project Inspection Fees $0.00 $0.00 $0.00 
Construction $144,300.00 $144,300.00 $0.00 $ 137,085.00 $ 7,215.00 
Equipment $0.00 $0.00 
Other Costs (printing, debt r $0.00 $0.00 $0.00 
Contingencies $0.00 $0.00 $0.00 
jTotals I $144,300.00 $144,300.0011 $0.00 II s 137,o85.oo 1 s 7,215.00 
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APPLICATION AND CERTIFICATE FOR PAYMENl 

TO: Villiage of Ruidoso 
• 313 Cree Meadows Dr ive 

Ruidoso, NM 88345 

PROJECT: Phase l A -Sludge Handling 

and Ultraviolet Disinfection 

Facilities 2008 

APPLICATION NO.: 13A 

FINAL 
Distribution to: 

[ I OWNER 

[ I ARCHITECT 

PERIODTO: 28-Feb-10 [ I CONTRACTOR 
FROM: Tatsch Construction, Inc. 

(Contractor) 208 Highway 180 West 

VIA: Angel Campos [ I 
(AlE) Molzen-Corbin & Associates, P.A. [ 1 

Silver City, New Mexico 88061 

CONTRACT FOR: General Construction 

CONTRACTORS APPLICATION FOR PAYMENT 

CHANGE ORDER SUMMARY 
Change orders approved in ADDITIONS DEDUCTIONS 
previous months by Owner 

Number Date Approved 
1 12-Mar-09 $22,505.16 

2 22-Apr-09 $72,853.88 
3 17-Jun-09 $14,695.41 
4 22-0ct-09 $48,727.42 
5 15-Dec-09 $26,776.75 

Approved this Month 
Number Date Approved 

NA NA 
TOTALS $136,276.71 $49,281.91 

Net Change by Change Orders $86,994.80 

The undersigned Contractor certifies that to the best of the 
Contractors knowledge, information and belief the Work covered 
this Application for Payment has been completed in accordance 
with the Contract Documents, that all amounts have been paid by 
the Contractor for Work for which previous Certificates for 
Payment were issued and payments received from the Owner, 
and that current payment shown herein is now due. 

CONTRACTOR: Tatsch Construction, Inc. 

By: 2-Mar-1 0 

Richard A. Rogers, Vice President 

ENGINEER'S CERTIFICATE FOR PAYMENT 

In accordance with the Contract Documents, based on on-site 
observations and the data comprising the above application, the 
Engineer certifies to the Owner that to the best of the Engineer's 
knowledge, information and belief the Work has progressed as 
indicated, the quality of the Work is in accordance with the 
Contract Documents, and the Contractor is entitled to payment of 
the AMOUNT CERTIFIED. 

OWNER'S AUTHORIZATION FOR PAYMENT 

Date: g - 9 - c.<::. 

2701 Miles Road, SE PROJECT NO.: 
A lbuquerque, NM 87106 

CONTRACT DATE: 22-Sep-08 

Application is made for Payment, as shown below, in connection with the 
Contract. Continuation Sheet is attached. 

1. ORIGINAL CONTRACT SUM ...... . . . . . . . . . . . . . . . . . $6,794,274.00 
2. Net change by Change Orders .............. .• ...... ----'-="$8:::-6:'-,9::c9::-4:-:.8::-:0c-

3. CONTRACT SUM TO DATE . ......... . . . . . . . . . . . . . . $6,881 ,268.80 
- - -'----'----

Lines 4 through 8 should not include taxes. 
4. Total Completed & Stored to Date ............. . ... . $6,881,268.80 _ _ ..::....___::_ __ 

(Column G on Continuation Sheet) 
5. Retainage: 

Total Retainage is total 

in Column I on Continuation Sheet(s)) .... ... .. ...• . . .. ..... . . 
6. Total Earned Less Retainage .. ...... ... ... .... .. ... --$=-6=-,8::c8::-:1:-:,2:-6::-::8:-:.8:-::0-

(Line 4 less Line 5) 

7. Less Previous Certificates For Payment .. . . • . . . . • . . • . . $6,750,597.55 
_ _::_.:.......c...~:....:..c.c::..:._ 

(Line 6 from prior Certificate) 

8. Current Payment Due . . . . . . . • . . • . . . . . . . . . . . . . . . . . . $130,671.25 __ ::..__:_.:....:..::..-=::..:...._ 

9. Plus Applicable Taxes at 5.3750% $7,023.58 

10. Current Payment Due Including Taxes . . . . . . . . . . $137,694.83 _......;..._.......__ __ 
11 . Balance To Finish, Plus Retainage .. .. .... ...... . ... . 

- - ----
(excluding taxes) 

RECEIVED 

Mt\f~ 0 4 7010 

AMOUNT CERTIFIED 
(Attach explanation if amount certified differs from the amount applied for.) 
ENGINEER: Molzen-Corbin & Associates 

negotiable. The AMOUNT CERTIFIED is payable only 
to the Contractor named herein. Issuance, payment and acceptance of 
payment are without prejudice to any rtghts of the Owner or Contractor 
under this Contract. 

Date: J/9/!o 
7 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retain age for line items may apply 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

1.00 Bia Item No. 1 -Sludge ThicKenmg and Dewatering Facilities 
1.01 Supervision, Layout and Temporary Facilities 187,834.00 187,834.00 
1.02 Structural Excavation 110,087.00 110,087.00 
1.03 Structural Backfill 122,582.00 122,582.00 
1.04 Concrete Formwork 79,775.00 79,775.00 
1.05 Concrete Place and Finish 101,951.00 101,951.00 
1.06 Reinforcing Materials 28,788.00 28,788.00 
1.07 Reinforcing Installation 14,439.00 14,439.00 
1.08 Masonry 92,764.00 92,764.00 
1.09 Structural & Misc. Metals Materials 43,289.00 43,289.00 
1.10 Structural & Misc. Metals Installation 61,284.00 61,284.00 
1.11 Perimeter Insulation 9,539.00 9,539.00 
1.12 Joint Sealants 3,753.00 3,753.00 
1.13 Glazing 367.00 367.00 
1.14 Hollow Metal and Hardware Materials 15,034.00 15,034.00 
1.15 Hollow Metal and Hardware Installation 2,687.00 2,418.30 268.70 
1.16 Overhead Doors - Materials & Installation 13,871.00 13,871.00 
1.17 Kalwa!! Glazing Panels 6,398.00 6,398.00 
1.18 Metal Stud Framing & Furring Materials 20,292.00 20,292.00 
1.19 Metal Stud Framing & Furring Installation 6,963.00 6,963.00 
1.20 Batt Insulation 3,796.00 3,796.00 
1.21 Pa'mting -Interior Masonry 5,155.00 5,155.00 
1.22 Painting -Exterior Masonry 4,468.00 4,468.00 
1.23 Painting - Piping 5,087.00 4,323.95 763.05 
1.24 Painting - Structural Steel 28,010.00 28,010.00 
1.25 Painting - Miscellaneous Metals 1,822.00 1,822.00 
1.26 Painting - Concrete Slabs 21,367.00 21,367.00 
1.27 Specialties Materials 6,247.00 6,247.00 
1.28 Specialties Installation 1,966.00 1,966.00 
1.29 Rotary lobe Sludge Pumps Materials 53,640.00 53,640.00 
1.30 Rotary lobe Sludge Pumps Startup & Training 2,824.00 2,824.00 
1.31 End Suction Centrifugal Pumps Materials 30,950.00 30,950.00 
1.32 End Suction Centrifugal Pumps Startup & Training 1,629.00 1,629.00 
1.33 Positive Displacement Blowers Materials 121,558.00 121,558.00 
1.34 Positive Displacement Blowers Startup & Training 6,398.00 6,398.00 
1.35 Contractor Furnished Process Equipment Installation 18,468.00 18,468.00 
1.36 Owner Furnished Polymer System Installation 727.00 727.00 
1.37 Owner Furnished Gravity/Belt Thickener Installation 21,769.00 21,769.00 
1.38 Owner Furnished Conveyor Installation 9,776.00 9,776.00 
1.39 Pre-engineered Metal Building Materials 120,744.00 120,744.00 
1.40 Pre-engineered Metal Building Erection 42,036.00 42,036.00 
1.41 Structural Supports for Monorail Hoists 35,346.00 35,346.00 
1.42 Monorail Hoists 18,619.00 18,619.00 
1.43 Process Piping - Materials 82,189.00 82,189.00 
1.44 Process Piping -Installation 37,866.00 37,866.00 
1.45 Plug Valves Materials 8,109.00 8,109.00 
1.46 Swing Check Valves Materials 2,254.00 2,254.00 
1.47 Pipe Expansion Joint Materials 4,328.00 4,328.00 
1.48 Pressure Tank Materials 11,347.00 11,347.00 
1.49 Mechanical Permit 271.00 271.00 
1.50 HVAC Rough-in 18,488.00 18,488.00 
1.51 HVAC Equipment Installation 16,550.00 16,550.00 
1.52 HVAC Equipment Materials 27,109.00 27,109.00 
1.53 HVACTrim 1,410.00 1,410.00 
1.54 Underground Drain Waste and Vent- Mat'! & lnsfn 19,952.00 19,952.00 
1.55 Above Ground DWV and Potable Water- Mafl & lnst'n 16,157.00 16,157.00 
1.56 Above Ground lP Gas and lP Tanks- Mat'! & lnsfn 19,302.00 19,302.00 
1.57 Plumbing Fixtures - Mafl & lnst'n 16,390.00 16,390.00 
1.58 Underground lP Gas 3,242.00 3,242.00 
1.59 Pipe Insulation 1,952.00 1,952.00 

Subtotal 1,771,015.00 1,769,983.25 1,031.75 

Page 2 of 7 Pages 

APPLICATION NUMBER: 13A 
APPLICATION DATE: 2-Mar-10 

PERIOD TO: 28-Feb-10 
PROJECT NO· 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (GICI TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 

187,834.00 100.00 
110,087.00 100.00 
122,582.00 100.00 
79,775.00 100.00 

101,951.00 100.00 
28,788.00 100.00 
14,439.00 100.00 
92,764.00 100.00 
43,289.00 100.00 
61,284.00 100.00 
9,539.00 100.00 
3,753.00 100.00 

367.00 100.00 
15,034.00 100.00 
2,687.00 100.00 

13,871.00 100.00 
6,398.00 100.00 

20,292.00 100.00 
6,963.00 100.00 
3,796.00 100.00 
5,155.00 100.00 
4,468.00 100.00 
5,087.00 100.00 

28,010.00 100.00 
1,822.00 100.00 

21,367.00 100.00 
6,247.00 100.00 
1,966.00 100.00 

53,640.00 100.00 
2,824.00 100.00 

30,950.00 100.00 
1,629.00 100.00 

121,558.00 100.00 
6,398.00 100.00 

18,468.00 100.00 
727.00 100.00 

21,769.00 100.00 
9,776.00 100.00 

120,744.00 100.00 
42,036.00 100.00 
35,346.00 100.00 
18,619.00 100.00 
82,189.00 100.00 
37,866.00 100.00 
8,109.00 100.00 
2,254.00 100.00 
4,328.00 100.00 

11,347.00 100.00 
271.00 100.00 

18,488.00 100.00 
16,550.00 100.00 
27,109.00 100.00 

1,410.00 100.00 
19,952.00 100.00 
16,157.00 100.00 
19,302.00 100.00 
16,390.00 100.00 
3,242.00 100.00 
1,952.00 100.00 

1.771,015.00 

I 
RETAINAGE 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are slated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) 1,771,Ul:>.UU 1,7b\l,lii5J.£5 l ,un75 
1.60 Electrical Mobilization 19,240.00 19,240.00 
1.61 Electrical Equipment Materials 230,255.00 230,255.00 
1.62 Electrical Equipment Installation 45,945.00 45,945.00 
1.63 Light Fixtures Materials 12,439.00 12,439.00 
1.64 Light Fixtures Installation 9,651.00 9,651.00 
1.65 Generator Materials 39,037.00 39,037.00 
1.66 Generator Installation 5,639.00 5,639.00 
1.67 Conduit Materials 80,569.00 80,569.00 
1.68 Conduit Installation 70,918.00 70,918.00 
1.69 Cable Materials 69,756.00 69,756.00 
1.70 Cable Installation 49,122.00 49,122.00 
1.71 Instrumentation & Controls Materials 244,525.00 244,525.00 
1.72 Instrumentation & Controls Installation 46,519.00 46,519.00 
1.73 Instrumentation and Controls Testing & Startup 16,262.00 16,262.00 

Total for Bid Item #1 2,710,892.00 2,670,823.25 40,068.75 

2.00 Bid Item No. 2 -Aerobic Digester Structure 
2.01 Layout and Temporary Facilities 7,328.00 7,328.00 
2.02 Structural Excavation and Backfill 8,558.00 8,558.00 
2.03 Concrete Formwork 182,560.00 182,560.00 
2.04 Concrete Place and Finish 205,965.00 205,965.00 
2.05 Reinforcing Materials 112,345.00 11 2,345.00 
2.06 Reinforcing Installation 71,113.00 71,113.00 
2.07 Structural & Misc. Metals Materials 40,055.00 40,055.00 
2.08 Structural & Misc. Metals Installation 9,467.00 9,467.00 
2.09 Painting - Interior Concrete Coatings 94,189.00 94,189.00 
2.10 Painting - Exterior Concrete Coatings 11 ,357.00 11,357.00 
2.11 Painting - Piping 2,912.00 2,912.00 
2.12 Submersible Mixers Materials 75,027.00 75,027.00 
2.13 Submersible Mixers Startup & Training 3,948.00 3,948.00 
2.14 Aeration Equipment Materials 554,863.00 554,863.00 
2.15 Aeration Equipment Startup & Training 29,204.00 21,903.00 7,301.00 
2.16 Stop Plates Materials 15,085.00 15,085.00 
2.17 Process Equipment Installation 30,097.00 30,097.00 
2.18 Process Piping - Materials & Installation 22,543.00 22,543.00 
2.19 Butterfly Valves Materials 32,054.00 32,054.00 
2.20 Electrical Equipment Materials 2,190.00 2,190.00 
2.21 Electrical Equipment Installation 2,388.00 2,388.00 
2.22 Light Fixtures Materials 4,412.00 4,412.00 
2.23 Light Fixtures Installation 1,982.00 1,982.00 
2.24 Conduit Materials 18,460.00 18,460.00 
2.25 Conduit Installation 14,392.00 14,392.00 
2.26 Cable Materials 10,323.00 10,323.00 
2.27 Cable Installation 9,073.00 9,073.00 
2.28 Instrumentation & Controls Materials 21,276.00 21 ,276.00 
2.29 Instrumentation & Controls Installation 13,339.00 13,339.00 
2.30 Instrumentation and Controls Testing & Startup 3,129.00 3,129.00 

Total for Bid Item #2 1,609,634.00 1,600,351.00 9,283.00 

Subtotal 4,320,526.00 4,271,174.25 49,351.75 
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APPLICATION NUMBER: 13A 
APPLICATION DATE: 2-Mar-10 

PERIOD TO: 28-Feb-1 0 
PROJECT NO · .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C.G) 
(NOT IN TO DATE 
DORE) (D+E+F) 

1,(71,015.00 
19,240.00 100.00 

230,255.00 100.00 
45,945.00 100.00 
12,439.00 100.00 
9,651.00 100.00 

39,037.00 100.00 
5,639.00 100.00 

80,569.00 100.00 
70,918.00 100.00 
69,756.00 100.00 
49,122.00 100.00 

244,525.00 100.00 
46,519.00 100.00 
16,262.00 100.00 

2, 710,892.00 100.00 

7,328.00 100.00 
8,558.00 100.00 

182,560.00 100.00 
205,965.00 100.00 
112,345.00 100.00 
71 '113.00 100.00 
40,055.00 100.00 
9,467.00 100.00 

94,189.00 100.00 
11,357.00 100.00 
2,912.00 100.00 

75,027.00 100.00 
3,948.00 100.00 

554,863.00 100.00 
29,204.00 100.00 
15,085.00 100.00 
30,097.00 100.00 
22,543.00 100.00 
32,054.00 100.00 

2,190.00 100.00 
2,388.00 100.00 
4,412.00 100.00 
1,982.00 100.00 

18,460.00 100.00 
14,392.00 100.00 
10,323.00 100.00 
9,073.00 100.00 

21,276.00 100.00 
13,339.00 100.00 
3,129.00 100.00 

1,609,634.00 100.00 

4,320,526.00 

I 
RETAINAGE 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D•E) 

(balance brought forward) 4,320,526.00 4,271,174.25 4~.351 .75 
3.00 Bid Item No. 3 - Building and Thickener Drain lift Stations 
3.01 Layout and Temporary Facilities 5,468.00 5,468.00 
3.02 Demolition 6,731.00 6,731.00 
3.03 General Excavation and Backfill 2,722.00 2,722.00 
3.04 Concrete Formwork 6,353.00 6,353.00 
3.05 Concrete Place and Finish 15,584.00 15,584.00 
3.06 Reinforcing Materials 3,053.00 3,053.00 
3.07 Reinforcing Installation 2,131.00 2,131.00 
3.08 Structural & Misc. Metals Materials 10,775.00 10,775.00 
3.09 Structural & Misc. Metals Installation 6,187.00 6,187.00 
3.10 Painting - Manhole Interior Concrete 17,889.00 17,889.00 
3.11 Painting - Piping 3,188.00 3,188.00 
3.12 Painting - Structural Steel 1,895.00 1,895.00 
3.13 Painting - Exterior Concrete Slab 1,377.00 1,377.00 
3.14 Submersible Sewage Pumps Materials 78,049.00 78,049.00 
3.15 Submersible Sewage Pumps Startup & Training 4,108.00 4,108.00 
3.16 Process Equipment Installation 3,309.00 3,309.00 
3.17 Monorail Hoists and Structural Supports- Marl & lnsrn 19,016.00 19,016.00 
3.18 Precast Manholes Materials 24,536.00 24,536.00 
3.19 Precast Manholes Installation 5,322.00 5,322.00 
3.20 Process Piping - Materials & Installation 26,496.00 26,496.00 
3.21 Plug Valves Materials 1,559.00 1,559.00 
3.22 Electrical Equipment Materials 2,687.00 2,687.00 
3.23 Electrical Equipment Installation 2,270.00 2,270.00 
3.24 Light Fixtures Materials 1,662.00 1,662.00 
3.25 Light Fixtures Installation 1,456.00 1,456.00 
3.26 Conduit Materials 10,041.00 10,041.00 
3.27 Conduit Installation 7,806.00 7,806.00 
3.28 Cable Materials 2,717.00 2,717.00 
3.29 Cable Installation 2,396.00 2,396.00 
3.30 Instrumentation & Controls Materials 10,546.00 10,546.00 
3.31 Instrumentation & Controls Installation 4,046.00 4,046.00 
3.32 Instrumentation and Controls Testing & Startup 3,438.00 3,438.00 

Total for Bid Item #3 294,813.00 294,813.00 

Subtotal 4,615,339.00 4,565,987.25 49,351.75 
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APPLICATION NUMBER: 13A 
APPLICATION DATE: 2-Mar-10 

PERIOD TO: 28-Feb-10 
PROJECT NO · .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C.G) 
(NOT IN TO DATE 
DORE) (D•E•F) 

4,:uu,5:lo.uu 

5,468.00 100.00 
6,731.00 100.00 
2,722.00 100.00 
6,353.00 100.00 

15,584.00 100.00 
3,053.00 100.00 
2,131.00 100.00 

10,775.00 100.00 
6,187.00 100.00 

17,889.00 100.00 
3,188.00 100.00 
1,895.00 100.00 
1,377.00 100.00 

78,049.00 100.00 
4,108.00 100.00 
3,309.00 100.00 

19,016.00 100.00 
24,536.00 100.00 

5,322.00 100.00 
26,496.00 100.00 
1,559.00 100.00 
2,687.00 100.00 
2,270.00 100.00 
1,662.00 100.00 
1,456.00 100.00 

10,041.00 100.00 
7,806.00 100.00 
2,717.00 100.00 
2,396.00 100.00 

10,546.00 100.00 
4,046.00 100.00 
3,438.00 100.00 

294,813.00 100.00 

4,615,339.00 

I 
RETAINAGE 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply. 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) 4,615,339.00 4,565,9!!7.25 49,351.75 
4.00 Bid Item No.4- Temporary WAS Pump Station 
4.01 Layout and Temporary Facilities 673.00 673.00 
4.02 Demolition 494.00 494.00 
4.03 General Excavation and Backfill 1,621.00 1,621.00 
4.04 Concrete 920.00 920.00 
4.05 Misc. Metals Materials 1,918.00 1,918.00 
4.06 Misc. Metals Installation 797.00 797.00 
4.07 Rotary Lobe Sludge Pump Materials 19,255.00 19,255.00 
4.08 Rotary Lobe Sludge Pump Startup & Training 1,013.00 1,013.00 
4.09 Process Equipment Installation 1,153.00 1,153.00 
4.10 Hot Box Materials 12,608.00 12,608.00 
4.11 Hot Box Installation 573.00 573.00 
4.12 Process Piping - Mart & lnsrn 8,291.00 8,291.00 
4.13 Plug Valve Materials 385.00 385.00 
4.14 Air Release Valve Materials 1,703.00 1,703.00 
4.15 Pipe Expansion Joint Materials 562.00 562.00 
4.16 Electrical Equipment Materials 5,033.00 5,033.00 
4.17 Electrical Equipment Installation 4,400.00 4,400.00 
4.18 Conduit Materials 9,897.00 9,897.00 
4.19 Conduit Installation 8,528.00 8,528.00 
4.20 Cable Materials 2,272.00 2,272.00 
4.21 Cable Installation 2,239.00 2,239.00 
4.22 Instrumentation & Controls Materials 11,084.00 11,084.00 
4.23 Instrumentation & Controls Installation 3,099.00 3,099.00 
4.24 Instrumentation and Controls Testing & Startup 2,262.00 2,262.00 

Total for Bid Item #4 100,780.00 100,780.00 

5.00 Bid Item No. 5 - Demolition of Existing Structures 
5.01 Demolition 112,686.00 112,686.00 

6.00 Bid Item No. 6 - Site Grading and Paving Work 
6.01 Layout 6,053.00 6,053.00 
6.02 Reclamation Seeding 8,872.00 8,872.00 
6.03 Site Excavation and Backfill 25,275.00 25,275.00 
6.04 Asphalt Paving and Base Course 89,173.00 89,173.00 
6.05 Riprap 60,011.00 60,011 .00 

Total for Bid Item #6 189,384.00 189,384.00 

7.00 Bid Item No.7- Yard Piping 
7.01 Layout 11,862.00 11,862.00 
7.02 Demolition 7,579.00 7,579.00 
7.03 General Excavation and Backfill 1,332.00 1,332.00 
7.04 Asphalt Patching 10,614.00 10,614.00 
7.05 Concrete Formwork 5,852.00 5,852.00 
7.06 Concrete Place and Finish 11,865.00 11,865.00 
7.07 Reinforcing 1,588.00 1,588.00 
7.08 Misc. Metals Materials 24,641.00 24,641.00 
7.09 Misc. Metals Installation 645.00 645.00 
7.10 Utility Excavation 49,688.00 49,688.00 
7.11 Utility Backfill 79,623.00 79,623.00 
7.12 Precast Manholes Materials 22,524.00 22,524.00 
7.13 Precast Manholes Installation 4,823.00 4,823.00 
7.14 Process Piping Materials 150,844.00 150,844.00 
7.15 Process Piping Installation 69,483.00 69,463.00 
7.16 Plug Valve Materials 4,849.00 4,849.00 
7.17 Total for Bid Item #7 457,812.00 457,812.00 

Subtotal 5,476,001.00 5,426,649.25 49,351.75 
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APPLICATION NUMBER: 13A 
APPLICATION DATE: 2-Mar-10 

PERIOD TO: 28-Feb-10 
PROJECT NO · .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C. G) 
(NOT IN TO DATE 
DORE) (D+E+F) 

4,615,339.00 

673.00 100.00 
494.00 100.00 

1,621 .00 100.00 
920.00 100.00 

1,918.00 100.00 
797.00 100.00 

19,255.00 100.00 
1,013.00 100.00 
1,153.00 100.00 

12,608.00 100.00 
573.00 100.00 

8,291.00 100.00 
385.00 100.00 

1,703.00 100.00 
562.00 100.00 

5,033.00 100.00 
4,400.00 100.00 
9,897.00 100.00 
8,528.00 100.00 
2,272.00 100.00 
2,239.00 100.00 

11 ,084.00 100.00 
3,099.00 100.00 
2,262.00 100.00 

100,780.00 100.00 

112,686.00 100.00 

6,053.00 100.00 
8,872.00 100.00 

25,275.00 100.00 
89,173.00 100.00 
60,011 .00 100.00 

189,384.00 100.00 

11,862.00 100.00 
7,579.00 100.00 
1,332.00 100.00 

10,614.00 100.00 
5,852.00 100.00 

11 ,865.00 100.00 
1,588.00 100.00 

24,641.00 100.00 
645.00 100.00 

49,688.00 100.00 
79,623.00 100.00 
22,524.00 100.00 
4,623.00 100.00 

150,844.00 100.00 
69,483.00 100.00 
4,649.00 100.00 

457,812.00 100.00 

5,476,001.00 

I 
RETAINAGE 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retain age for line items may apply 

A 8 c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) 5,476,UUl .UU !>,4£b,b4~.£5 49,351.75 
8.00 Bid Item No. 8- Electrical Site Work 
8.01 Layout 2,134.00 2,134.00 
8.02 Concrete and Reinforcing 1,906.00 1,908.00 
8.03 Misc. Metals 3,249.00 3,249.00 
8.04 Electrical Equipment Materials 37,710.00 37,710.00 
8.05 Electrical Equipment Installation 29,184.00 29,184.00 
8.06 Light Fixtures Materials 19,237.00 19,237.00 
8.07 Light Fixtures Installation 13,772.00 13,772.00 
8.08 Trench & Backfill 15,507.00 15,507.00 
8.09 Conduit Materials 71,812.00 71,812.00 
8.10 Conduit Installation 53,089.00 53,089.00 
8.11 Cable Materials 123,950.00 123,950.00 
8.12 Cable Installation 75,310.00 75,310.00 

Total for Bid Item #8 446,862.00 446,862.00 

9.00 Bid Item No. 9 ·Select Engineering Fill 
9.01 500CY@$56.19 Budgeted. Only 244CY@56.19 Bille<! 

1-
28,095.00 12,586.56 15,508.44 

1-

10.00 Bid Item No.10 ·Ultraviolet Disinfection Structure 
10.01 Layout 1,595.00 1,595.00 
10.02 Structural Excavation and Backfill 86,745.00 86,745.00 
10.03 Concrete Formwork 39,579.00 39,579.00 
10.04 Concrete Place and Finish 38,853.00 38,853.00 
10.05 Reinforcing Materials 8,935.00 8,935.00 
10.06 Reinforcing Installation 6,173.00 6,173.00 
10.07 Structural & Misc. Metals Materials 49,588.00 49,588.00 
10.08 Structural & Misc. Metals Installation 3,832.00 3,832.00 
10.09 Painting - Interior Concrete 15,482.00 15,482.00 
10.10 Painting - Exterior Concrete 826.00 826.00 
10.11 Painting - Piping 1,201.00 1,201.00 
10.12 Painting - Structural Steel 1,004.00 1,004.00 
10.13 UV Disinfection Equipment Materials 95,828.00 95,828.00 
10.14 UV Disinfection Equipment Startup & Training 5,044.00 5,044.00 
10.15 Submersible Pumps Materials 48,571.00 48,571.00 
10.16 Submersible Pumps Startup & Training 2,557.00 2,557.00 
10.17 Slide Gates Materials 21,134.00 21,134.00 
10.18 Process Equipment Installation 11 ,070.00 11 ,070.00 
10.19 Fiberglass Shelter Materials 8,653.00 8,653.00 
10.20 Fiberglass Shelter Installation 441.00 441.00 
10.21 Parshall Flume Materials 5,015.00 5,015.00 
10.22 Parshall Flume Installation 2,663.00 2,663.00 
10.23 Monorail Hoists and Structural Supports - Mafl & lnst'n 17,614.00 17,614.00 
10.24 Jib Cranes Materials 3,483.00 3,483.00 
10.25 Jib Cranes Installation 616.00 616.00 
10.26 Utility Excavation and Backfill 3,258.00 3,258.00 
10.27 Process Piping - Mafl & lnsrn 24,278.00 24,278.00 
10.28 Plug Valves Materials 1,359.00 1,359.00 
10.29 Electrical Equipment Materials 11 ,786.00 11,786.00 
10.30 Electrical Equipment Installation 4,587.00 2,293.50 2,293.50 
10.31 Conduit Materials 6,837.00 6,837.00 
10.32 Conduit Installation 3,684.00 3,684.00 
10.33 Cable Materials 5,012.00 5,012.00 
10.34 Cable Installation 2,761.00 2,761.00 
10.35 Instrumentation & Controls Materials 8,282.00 8,282.00 
10.36 Instrumentation & Controls Installation 2,633.00 2,633.00 
10.37 Instrumentation and Controls Testing & Startup 2,337.00 2,337.00 

Total for Bid Item #10 553,316.00 455,194.50 98,121.50 

Subtotal 6,504,274.00 6,341,292.31 162,981.69 

( Page 6 of 7 Pages 

APPLICATION NUMBER: 13A 
APPLICATION DATE: 2-Mar-10 

PERIOD TO: 28-Feb-1 0 
PROJECT NO · .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C} TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 

5,476,001.00 

2, 134.00 100.00 
1,908.00 100.00 
3,249.00 100.00 

37,710.00 100.00 
29,184.00 100.00 
19,237.00 100.00 
13,772.00 100.00 
15,507.00 100.00 
71,812.00 100.00 
53,089.00 100.00 

123,950.00 100.00 
75,310.00 100.00 

446,862.00 100.00 

28,095.00 100.00 

1,595.00 100.00 
86,745.00 100.00 
39,579.00 100.00 
38,853.00 100.00 
8,935.00 100.00 
6,173.00 100.00 

49,588.00 100.00 
3,832.00 100.00 

15,482.00 100.00 
826.00 100.00 

1,201.00 100.00 
1,004.00 100.00 

95,828.00 100.00 
5,044.00 100.00 

48,571.00 100.00 
2,557.00 100.00 

21 ,134.00 100.00 
11 ,070.00 100.00 
8,653.00 100.00 

441.00 100.00 
5,015.00 100.00 
2,663.00 100.00 

17,614.00 100.00 
3,483.00 100.00 

616.00 100.00 
3,258.00 100.00 

24,278.00 100.00 
1,359.00 100.00 

11,786.00 100.00 
4,587.00 100.00 
6,837.00 100.00 
3,684.00 100.00 
5,012.00 100.00 
2,761.00 100.00 
8,282.00 100.00 
2,633.00 100.00 
2,337.00 100.00 

553,316.00 100.00 

6,504,274.00 

I 
RETAINAGE 
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CONTINUATION SHEET 
APPLICATION AND CERTIFICATE FOR PAYMENT, containing 
Contractor's signed Certification is attached. 
In tabulations below, amounts are stated to the nearest dollar. 
Use Column I on Contracts where variable retainage for line items may apply 

A B c D E 
ITEM DESCRIPTION OF WORK SCHEDULED WORK COMPLETED 
NO. VALUE FROM PREVIOUS THIS PERIOD 

APPLICATION 
(D+E) 

(balance brought forward) o,5U4,:.!74.00 o,341 ,:.!!!2.31 1o2,981.69 
11.00 Bid Item No.11- Mobilization, Insurance and Bonds 
11.01 Insurance and Bonds 96,182.00 96,182.00 
11.02 Permit 9,438.00 9,438.00 
11.03 Mobilization 54,380.00 54,380.00 

Total for Bid Item #11 160,000.00 160,000.00 
12.00 Bid Item No.12- Demobilization 
12.01 Demoilization 40,000.00 40,000.00 
13.00 Bid Item No.13- Electrical Service Allowance 29,049.39 29,049.39 
13.10 OCEC Installation plus Main Transformer 30,950.61 30,950.61 
14.00 Bid Item No.14 -Testing Services Allowance -14,653.94 -14,653.94 
14.01 Testing Laboratories, Inc. lnv.#9684 29-Nov-08 2,062.93 2,062.93 
14.02 Testing Laboratories, Inc. lnv.#9690 31-Dec-08 2,832.63 2,832.63 
14.03 Testing Laboratories, Inc. lnv.#9696 30-Jan-09 3,1 11 .05 3,111.05 
14.04 Testing Laboratories, Inc. lnv.#9703 27-Feb-09 5,787.26 5,787.26 
14.05 Testing Laboratories, Inc. lnv.#9709 31-March-09 5,840.48 5,840.48 
14.06 Testing Laboratories, Inc. lnv.#9715 30-April-09 9,214.91 9,214.91 
14.07 Testing Laboratories, Inc. lnv.#9719 31-May-09 6,346.81 6,346.81 
14.08 Testing Laboratories, Inc. lnv.#9724 30-June-09 4,712.27 4,712.27 
14.09 Testing Laboratories, Inc. lnv.#9728 31-July-09 2,239.23 2,239.23 
14.10 Testing Laboratories, Inc. lnv.#9736 31-Aug-09 2,267.18 2,267.18 
14.11 Testing Laboratories, Inc. lnv.#9745 30-0ct-09 239.19 239.19 
15.00 Change Order #1 
15.01 Add Pipe Bollards 1,358.56 1,358.56 
15.02 Add Check Valves to Sludge Service 1,475.04 1,475.04 
15.03 Delete type 9 Yard Lighting -34,007.74 -34,007.74 
15.04 Post Bid Owner Clarifications to Bid Documents 
15.05 Change TEMP WAS Power Feed -1,147.60 -1,147.60 
15.06 Add Valves on Mix Tank Drain Lines 1,018.67 1,018.67 
15.07 Re-route Line 3 through Drying Bed No. 6 3,399.43 3,399.43 
15.08 Add 6 Inch PVC Casing for Phase 1 B 7,005.40 7,005.40 
15.09 Relocate Main Electrical Power Service per Dwgs -1,606.92 -1,606.92 
16.00 Change Order #2 
16.01 New 8" Drain Line to Lift Station 58,222.04 58,222.04 
16.02 Extend UV Structure for Finger Weir Design 4,786.23 4,786.23 
16.03 Change Voltage on 10" Butterfly Valve Actuators 1,218.23 1,218.23 
16.04 Line 1 Modifications 5,029.55 5,029.55 
16.05 Install Digester Hoist Pad and Rail Gates 2,359.88 2,359.88 
16.06 Modify UV Structure for Slide Gate Blockouts 549.94 549.94 
16.07 Add Waterstop Material to Inner Digester Walls 688.01 688.01 
17.00 Change Order #3 
17.01 CP#17 - 2' WAW to UV Structure 5,972.80 5,972.80 
17.02 CP#18- 2' WAW to Polymer Feed w/ Filters 5,412.16 5,412. 16 
17.03 CP#19 -Add Louver 585.10 585.10 
17.04 CP#20 - Extra Grating Supports @ UV 1,943.37 1,943.37 
17.05 CP#21 - Change Drain Line 16 to 8' 781.98 781 .98 
18.00 Change Order #4 
18.01 CP#22 - Relocate Sludge Area Drop Inlet & Repave 17,980.62 17,980.62 
18.02 CP#23 - Add Sidewalks at UV Structure 1,278.56 1,278.56 
18.03 CP#24 - Replace Existing 1-1/2" Wash Water Line 11,942.12 11,942.12 
18.04 CP#25- Add 4' Plug Valve to Polymer @ GBT 1,447.73 1,447.73 
18.05 CP#26 - Add Slide Gate Plate Covers at Digester 1,114.97 1,114.97 
18.06 CP#27 - Relocate Propane Tanks 9,188.67 8,269.80 918.87 
18.07 CP#28- Move two 1' WAW lines at OFE 1,551.21 1,551.21 
18.08 CP#29 - Add Spray System to GBT 4,223.54 4,223.54 
19.00 Change Order #5 
19.01 CP#31 - Force Account Owner Furnished Equip. 3,127.14 3,127.14 
19.02 Adjustment bid item 9.01 Select Fill -15,508.44 -15,508.44 
19.03 Adjustment bid item 13.00 Elect. Service Allow. -29,049.39 -29,049.39 
19.04 Adjustment bid item 14.00 Testing Service Allow. 14,653.94 14,653.94 

Total 6,881,268.80 6,729,749.55 151,519.26 

( Page 7 of 7 Pages 

APPLICATION NUMBER: 13A 
APPLICATION DATE: 2-Mar-10 

PERIOD TO: 28-Feb-10 
PROJECT NO · .. 

F G H 
MATERIALS TOTAL % BALANCE 
PRESENTLY COMPLETED (G/C) TO FINISH 

STORED AND STORED (C-G) 
(NOT IN TO DATE 
DORE) (D+E+F) 

6,504,274.00 

96,182.00 100.00 
9,438.00 100.00 

54,380.00 100.00 
160,000.00 100.00 

40,000.00 100.00 
29,049.39 100.00 
30,950.61 100.00 
-14,653.94 

2,062.93 100.00 
2,832.63 100.00 
3,111.05 100.00 
5,787.26 100.00 
5,840.48 100.00 
9,214.91 100.00 
6,346.81 100.00 
4,712.27 100.00 
2,239.23 100.00 
2,267.18 100.00 

239.19 100.00 

1,358.56 100.00 
1,475.04 100.00 

-34,007.74 

-1 ,147.60 
1,018.67 100.00 
3,399.43 100.00 
7,005.40 100.00 
-1,606.92 

58,222.04 100.00 
4,786.23 100.00 
1,218.23 100.00 
5,029.55 100.00 
2,359.88 100.00 

549.94 100.00 
688.01 100.00 

5,972.80 100.00 
5,412.16 100.00 

585.10 100.00 
1,943.37 100.00 

781.98 100.00 

17,980.62 100.00 
1,278.56 100.00 

11,942.12 100.00 
1,447.73 100.00 
1,114.97 100.00 
9,188.67 100.00 
1,551.21 100.00 
4,223.54 100.00 

3,127.14 100.00 
-15,508.44 
-29,049.39 
14,653.94 100.00 

6,881,268.80 100.00 
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FEDERAL CASH TRANSACTIONS REPORT OMB APPROVAL NO, 0348·0003 
1. Federal11ponsorlng agency and organizational element to which this report 

(See instructions on the back. If report is for more than one grant or Is subm!Uad 
assistance agreement, auach completed Standard Form 272-A. USBPAINMED 

2, RECIPIENT ORGANIZATION 4. Federal grant or other 6, Reclplanfa acco\lnt number or 
Jdantlf!catlon Identifying number 

N4m~ City of Ruidoso Downs XP-966571-01 66983 
6. Lett or of credll number 7, Last payment voucher number 

Num/Jtr 
122 Downs Drive, PO Box 348 1111dStrut 

Glvt total number for thfB period 
8. ::~:n:0n0t0~~~chenJ crea1tod to 9. Treaaury c;;heoks received (wllelfllr 

or liD I d~pollltd) 

Cil)>, Stat~ Ruidoso, New Mexico 88346 
ant! ZIP Code 10. PERIOD COVERED BY THIS REPORl" 

3. FEDERAL EMPLOYER 
85-6002279 

FROM (month, dtJ:t1 ¥4ar) TO (m/Jnth, day,yt~ur) IDENTIFICATION NO. 9/1/09 3/3l/10 

a, Cash on hand bag Inning of reporting period 
$ 0 

b. Letter of credit wlthtlt~;wtle 

c. Treasury chack payments $ 137,085.00 
11. STATUS OF 

d. T~;~tal receipts (S11m oflinu b nllfl c) $ 137.085.00 FEDERAL. 

CASH •· Total cuh avallebla (Sum cflfnu tt qlld IQ $ 137,285.00 

f. Gross dl1burnmants $ 262,363.63 

g. Federal share of pmgram Income $ 144,300.00 
(S~tspteJftc 

lnrrru,t/oru 
h. Net dlabursementa (Lint/mlmlrllntfl) $ 118,063.63 on t/Jtbacit) 

I. Adjustments of prior parlods .. 

j. Cash on hand and of period 
' 0 

12. THE AMOUNT SHOWN ON 13. OTHER INFORMATION LINE 11j ABOVE, 
REPRESEN S CASH RE· a. Interest Income QUIREMENTS FOR THE 
ENSUING 

D"' 
b. Advance• to aubgrantoes or subcontraclotl 

14. REMARKS (lfttacltttlldlffanaf sllttMs ufpllllnJnlptr, iftm1N spa~ lt rtqulml) 

15 

1 certlfX to the best of my 
knowlo ga and belief that 
thla report Is true In all re· 
apects and that all disburse-
mentl have been made for 
the purpon and condltlona 
of the gn~nt or agreemant 

THIS SPACE FOR AGENCY USE 

NSN 7540·0Hl11Hi435 
2.72·10!$ 

AUTHORIZED 

CERTIFYING 

OFFICIAL 

CERTIFICATION 

SlG~~nJRE 

·/w ~;{,J..t.,-__ 
1 TlfED OR PRINTED NAME AND TITLE 

Carol Virden Clerk/Treasurer 

Thltformwu eltt;llonlu11yproduc.d by EQI& F&dllfJl Form3,lnc. 

' 
' 

DATE REPORT SUBMmED 

<;-If._ J-a ,.::; 
TEL.EPHONE (Ar.u~ Cqdc, 
N11mbu, /Ixtellsltlll) 

'C;( r; ,:n ¥--<I -1 2..,2.._ 

STANDARD FORM 272 {Rev, 2·92) 
Prescribed by Offlc& of Menagemont and 
Budget 
t:lr ~ .. lo.1c\? .,n .a..11n 





----·-- - ~- - -

Recipient Name: City of Ruidoso Downs 
Phone#: 575-378-4422 

ACH# Request # ___1_ 

Assistance Budget Program 
Agreement FY Appr Org Element 

max4 max7 max7 max9 

EPAXP-966571-
01 

I certifY that to the best of my knowledge and belief the data above are correct 
and that all outlays were made in accordance with the grant conditions or other 
agreement and that pa~t is due and has not been previously requested. 

APPROVALS: '('c,_,_f) ~ 

CertifYing Officer Approval 

-- - ·-- -- ·-- - ---- ---- ----~- -- --- -~-. -- ----

Contact Person: Carol Virden, City Clerk/Treasureer Date: 3/9/10 
Fax#: 575-378-4586 

Cash on 
Hand:$ 0 

Site 
Project Cost 
max8 max7 

Total Amount Requested 

:3-7-t~ 
Date Approved 

?1-vt!~ 
Dati'Approv~d 

Date Approved 

Mark 
$Amount (X) if EPA 

Credit Use only 

$7,215.00 

$ 7,215.00 

$ 
E:::P-:A-AP:-::::P::R::-:O:::V:::E:::D::-:-AM::-::cO:::U:::N::::T 

For EPA Use Only 

Page I of __ l 
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Tom E. Armstrong, Mayor 

March 9, 2010 

Mr. Jim Chiasson, P.E. 
Technical Manager 
New Mexico Environment Department 
Construction Programs Bureau 
5500 San Antonio, N.E. 
Albuquerque, New Mexico 87109 

RE: City of Ruidoso Downs 

( 

TheCityof 

RUIDOSO DOWNS 

,. 

Ruidoso -Ruidoso Downs Phase 1A Wastewater Treatment Facilities 
Final Pay Request 

Dear Mr. Chiasson: 

Enclosed please find the Final Pay Request for the above-referenced grant. The payments for the request 
should be made directly to the City of Ruidoso Downs. The following documents are included as support 
of this request for payment: 

• Application and Certificate of Payment #13A from Tatsch Construction, Inc. for the period 
ending February 28, 2010, in the amount of$137,694.83. 

• Drawdown paperwork for EPA STAG #XP-966571-01 in the amount of$7,215.00. This will 
draw down all of the funds in this grant. The drawdown paperwork for this grant includes the 
following: 

o Transmittal letter to NMED 
o Outlay Report payment request #2 
o EPA Payment Request for Two Signatory Officials 
o Spreadsheet showing detail of drawdown for this grant 
o Spreadsheet identifying all grant activity on this project 

The entire drawdown will be as follows: 

SAP-09-3004 
XP-966571-01 
XP-9663 17-01 
XP-976307-01 
TOTAL 

$ 21,639.83 JUB 
$ 7,215.00 Ruidoso Downs 
$ 43,365.00 Village ofRuidoso 
$ 65,475.00 Village of Ruidoso 
$137,694.83 

City Councilors 
Tommy Hood- Dean Holman- Rene G. Olivo - Gary L. Williams 

P.O Box348 Ruidoso Downs, NM 88346-122DownsDr- (575) 378-4422- Fax378-4586 
www.ruidosodowns.us 
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Mr. Jim Chiasson, P.E. 
March 9, 2010 
Page 2 

We are also including the following closeout documents: 

• Financial Status Report Form 269A 
• Certification of Project Acceptance and Performance 
• EPA Lobby Certification Form 5700-53 
• Record Drawings Acceptance form 
• MBEIWBE Utilization 
• Release of Liens 
• Certificate of Substantial Completion for each EPA Grant 
• Certification of Labor Standards for each EPA Grant 

If you have any questions or require additional information, please feel free to contact me or Ms. Debi 
Dodge ofMolzen-Corbin & Associates at 505-242-5700 who is assisting us with the drawdown process. 

Sincerely, 

CITY OF RUIDOSO DOWNS 

// 
-lf!~v::::~ 

Carol Virden 
City Clerk/Treasurer 
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Tom E. Armstrong, Mayor 

March 11,2010 

Jim Chiasson, P.E. 
Technical Services Manager 
NMED, Construction Programs Bureau 
5500 San Antonio NE 
Albuquerque, NM 87109 

r .~t:EI'"-i:c£ I{IAR 1 5 2010 ., 
The City of 

RUIDOSO DOWNS 

RE: Corrected Outlay Report and Request For Reimbursement For Consh·uction 
Programs 

Dear Mr. Chiasson: 

Enclosed please find original executed Outlay Report and Request For 
Reimbursement For Construction Programs for your files. 

Should you require further information please do not hesitate to contact me. 
Thank you. 

Sincerely, 

rf~u~ 
Carol Virden, MMC 
City Clerk/Treasurer · 

City Councilors 

Tommy Hood - Dean Holman - Rene G. Olivo - Gary L. Williams 

P.O Box348 Ruidoso Downs1 NM 88346 - 122 Downs Dr - (575) 378-4422 - Fax378-4586 
www.ruidosodowns.us 
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Engine .. )s Construction Status R"',_,ort* 
Prepared for the 

New Mexico Environment Department 
Construction Programs Bureau 

*To be Submitted With Disbursement Request Form for each Construction Pay Application 

Project Name: 
Village of Ruidoso 
New Mexico 

Project Report: 

Phase 1A- Sludge 
Handling & Ultraviolet 
Disinfection Facilities 
2008 

D Interim 

Report Period From: 211/2010 

Field Orders Issued or Contemplated This Period: 

Change Orders Issued or Contemplated This Period: 

NMED Project Number: 

0 Final 

To: 

D Other 

2128/2010 

1 Change Order No. 1 for Change Proposals No. 1 through No. 9 

2 Change Order No.2 for Change Proposals No. 10 through No. 16 

3 Change Order No.3 for Change Proposals No. 17 through No. 21 

4 Change Order No. 4 for Change Proposals No. 22 through No. 29 

5 Change Order No. 5 for Change Proposals No. 31 and Adjustment to Bid Items 

Original Contract Price: $ 6,794,274.00 Current Contract Price 

$ 
$ 
$ 

($22,505.16) 

$72,853.88 

14,695.41 

48,727.42 

(26, 776. 75) 

$6,881,268.80 

Original Completion Date or Days 

CONTRACT TIME: Current Completion Date or Days 

Days Remaining for Completion 

Percent Project is Complete 99% On Schedule? 

Briefly Describe Project Progress During This Period: 

713/2009 

11/12/2009 

-108 

Yes D No 0 

1) Sludge Thickening/Dewatering Facilities: installed door hardware; painted piping; received O&M Manual for Generator. 

2) Aerobic Digester: manufacturer's startup on aerobic digester; installed outdoor lighting. 

3) Ultraviolet Disinfection Structure: completed electrical equipment installation; received O&M Manual for UV system. 

4) Change Order Tasks: completed work on CP#27 - Relocate Propane Tanks; CP#31 -Force Account for Installing Owner 

Provided Equipment. 
5) Ultraviolet Disinfection System: Owner accepted Substantial Completion on November 4, 2009. 

6) Sludge Handling Facilities and Support Systems: Owner accepted Substantial Completion on November 12, 2009. 

Issues Addressed During This Period (Indicate Any Issues That Remain Unresolved): 

Engineer's Attestation: Owner Concurrence: 

~R//1~ x / / '£ . ·~ r 
v~ ..,.. /. v ... --=> 

Village of Ruidoso, New Mexico Ron Mosher, P .E., Molzen-Corbin & Associates 




